

mahlum

Issaquah School District

Review of Upcoming Projects

13 August 2012



Conceptual Phasing Plan



Context

Conceptual Phasing Plan

- :: Phase 1 Construct new parking and | or staging area on-site of future ball field.
- :: Phase 2 Construct new Issaquah Middle School (IMS).
- :: Phase 3 At the end of the school year, move out of the original IMS and into the new building.



Context

Conceptual Phasing Plan

- :: Phase 4 As soon as original IMS building is vacated, demo as needed at original IMS for new Clark Elementary and Tiger Mountain Community High School (TMCHS); construct Clark Elementary School and TMCHS on the original IMS campus.
- :: Phase 5 At end of the school year, move out of original Clark ES and TMCHS and into new facilities.



Context

Conceptual Phasing Plan

- :: Phase 6 As soon as original Clark ES and TMCHS are vacated, demo original Clark and TMCHS. Construct new IMS football field | track, bus loop, parking, other site facilities and convert temporary parking and | or staging area to new IMS ball field.

IMS @ CES FIELD RENO IMS FOR CES RENO IMS FOR TMCHS FILEDS FOR IMS



Future Issaquah Middle School Site




Future Issaquah Middle School Site



Existing Issaquah Middle School



Future Clark Elementary School



Future Clark Elementary School + Tiger Mtn Comm HS

