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Issaquah Middle School – Phase I (April 2015 to October 2016) 

New construction of an approximate 130,000 sf middle school building immediately east of the existing 

Clark Elementary school site.  For the building all but the Covered Play area will be constructed in this 

phase.  Sitework activities include installation of major utilities, hardscapes and landscaping as denoted 

in the Phase 1 drawings provided.   

Clark Elementary School will remain in full operation during the 2015/2016 school year while the new 

Issaquah Middle School is under construction.  Both the existing Clark Elementary School and the newly 

completed Issaquah Middle School will be in full operation for the 2016/2017 school year.   

Major Construction Milestones: 

Task Start Finish 

Site Demolition, Clearing & Grading Apr 2015 Jun 2015 

Utility Mains Jun 2015 Aug 2015 

Foundations & Structure Jun 2015 Dec 2015 

Enclosure & Roofing Oct 2015 Mar 2016 

Interiors Jan 2016 Aug 2016 

Building & Site Completion Aug 2016 

Landscaping Completion Oct 2016 

Mitigation of Impacts to School Operations (see attached Parking & Access Plans): 

Impact Item Mitigation 

Construction Vehicle Access The main construction entrance will be located on 

Evans Street.  To the greatest extent possible, major 

deliveries will be planned to occur outside of the 

heavy traffic periods.  Access at other entrances will 

be coordinated with Issaquah District personnel. 

Student & Staff access to Tiger and Clark 

Elementary School 

Bus access and Parent drop-off/pick-up will remain 

unchanged at Clark ES.  Overall parking counts also 

remain unchanged. 

Loss of High School Parking Overall parking counts resulting from loss of the 

northeast student parking lot will not be replaced 

during Phase 1 construction.  This will be managed 

through the high school parking pass process.  This 

will be similar to parking impacts that occurred 

during Construction of the high School project. 

Proximity of construction to the existing Clark 

Elementary School 

Chainlink fencing will be provided to clearly separate 

the construction site from the operating elementary 

school site.  See C-200-1 for location and type of 

fencing.  

EXHIBIT NO. 1



Current access to Evans Street for Issaquah 

High School students and staff will be 

blocked. 

High School students and staff will be redirected to 

stairs at the east side of the high school fire line.  

Signage will be installed directing them up the stairs 

by the tennis courts and along the west side of the 

softball fields toward Evans Street.  

Incomplete portion of Issaquah Middle School 

bus lane. 

During the time period between completion of phase 

1 and start of Phase 2, Issaquah Middle School kids 

will utilize the existing Issaquah High School bus loop. 

Issaquah Middle School – Phase II (July 2017 to December 2017) 

Upon completion of the new Clark Elementary School project (located at the existing Issaquah Middle 

School site) under separate permit, the existing Clark Elementary School will be demolished to make 

way for new the new Issaquah Middle School track and fields along with remaining utilities, hardscapes 

and landscaping as shown in the Phase 2 drawings provided.   

Major Construction Milestones: 

Task Start Finish 

Abatement & Demolition Jul 2017 Jul 2017 

Complete IMS Bus Loop & Parent Drop Off Jul 2017 Aug 2017 

Complete Outdoor Play Shed  Jul 2017 Aug 2017 

Complete Fire Lane Access  Jul 2017 Aug 2017 

Complete 2nd Ave and Remaining Evan Street Jul 2017 Aug 2017 

Complete Track and Fields Jul 2017 Dec 2017 

Complete Landscaping  Dec 2017 

 

Mitigation of Impacts to School Operations (see Parking & Access Plans): 

Impact Item Mitigation 

Parking Prior to start of the 2017/2018 school year, 

construction of the remaining parking areas will be 

completed. 

Separation between the new Issaquah Middle 

School and the existing Clark Elementary 

School. 

Construction fencing will remain in place at the west 

side of the newly completed Issaquah Middle School 

building.  See C-200-2 for location and type of 

fencing.  

 

Transportation Center (Summer 2015) 

Construction of a new entrance and bus parking along with associated utilities, hardscapes and 

landscaping.  This work is currently planned to commence in the summer of 2015, but may shift to the 

summer of 2016 upon final determination by the Issaquah School District.  


